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Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington

Department of Ecology
P. 0. Box 47600
Olympia, Washington 98504

Dear Mr. Wilson:

TRANSMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL FORM M-32-99-03,
"REVISION TO TARGET DATE M-32-03-T06 TO CLARIFY THAT THE ASSOCIATED
PROJECT WAS RESCOPED

The purpose of this letter is to document the State of Washington Depa rtment of Ecology's
(Ecology) approval of the enclosed Tri-Party Agreement Change Control Form M-32-99-03.
The change control form clarifies the Project W-259 scope of work required to satisfy target date
M-32-03-T06. Project W-259 was rescoped after interim milestone M-32-03 was incorporated
into the Tri-Party Agreement. This rescope was communicated to Ecology du ring 1995 and
1996, as discussed in the ch ange control form. Originally, Project W-259 included major capital
upgrades to the T Plant Canyon tank system. The rescoped project focused on the upgrades and
additions necessary to provide a new compliant tank system within T Pl ant's 2706-T Complex
and eliminated upgrades to the T Plant Canyon tank system.

If you have any questions regarding this matter, please contact E. M. Bowers, Waste Programs
Division, on (509) 373-9276.	 11---)
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Enclosure

cc w/encl:
J. R. Wilkinson, CTMR
M. Jaraysi, Ecology
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FDH
O. S. Kramer, FDH
Administrative Record, 116-06

George H T̂anders, Administrator
Hanford Tri-Party Agreement

R. E. Piippo, FDH
J. D. Williams, FDH
M. Reeves, HAB
P. Sobotta, NPT
A. R. Sherwood, WMH
J. A. Winterhalder, WMH
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